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Meeting Objectives

• Provide Federal Budget Process Summary

• Provide River Protection Project (RPP) information
– Hanford Funding History
– RPP Critical Activities
– RPP Key Commitments
– RPP Key Priorities
– Managing a Dynamic Program
– Funding Summary
– Planned Accomplishments by Project

• Promote discussion and gather timely input
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The Federal Budget Process Summary
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Hanford EM Funding History
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River Protection Project (RPP) Critical 
Activities

• RPP Management Summary Schedule identifies critical 
project activities

– Critical path and key activities have not changed  

– Continue early discussions/negotiations with Regulators regarding TPA 
milestones

– Schedule will be revised once ORP receives Energy Systems 
Acquisition Advisory Board (ESAAB) approved updated baselines
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River Protection Project Key Commitments
• Safely manage 53 million gallons of Hanford tank waste

• Build a robust Waste Treatment and Immobilization Plant (WTP)

• Manage WTP and Tank Farms as an integrated system

• Pursue supplemental treatment capabilities

• Rely on the Tri-Party Agreement process to prioritize risk

• Collaborate with Regulators, Stakeholders, and Tribal Nations and consider feedback into 
planning activities

– March 16 - Regulator Briefing
– March 20 - HAB Briefing
– March 27 - Public Briefings
– April 6 - HAB Meeting
– April 14 - Budget Submittal due to HQ
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River Protection Project Key Priorities

• Implement updated ESAAB approved baseline for Tank Farms

• Continue design and construction of the WTP with focus on PT and
HLW

• Manage the Tank Farms in a safe and environmentally compliant 
condition and continue to retrieve SST waste at a reduced pace

• Utilize project efficiencies to accelerate mission critical activities
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Managing a Dynamic Program
• Managing the revised cost and schedule impacts due to technical and 

design issues along with budget fluctuations and changes in budget 
structure

• Addressing the impacts from delayed WTP start on the timing of retrieval, 
treatment, disposal, and closure activities

• Managing WTP project execution as five separate projects 
• Resolving performance issues related to safety and quality (vapors, 

contamination events, etc.)
• Completing the Hanford Environmental Impact Statement (EIS) addressing 

tank closure and Hanford Site waste management and issuance of a
Record of Decision (ROD) 

• Addressing uncertainties related to tank waste determination decisions due 
to the State of Washington not being a “covered State” under Section 3116 
of the National Defense Authorization Act (tank closures)

• Resolving the retrieval, treatment, and disposal of any tank waste as 
transuranic (TRU) waste at the Waste Isolation Pilot Plant (WIPP)

• Resolving potential impediments to completing SST retrievals and
conducting SST closures as a result of the Cleanup Priority Act (I-297)

• Demonstrating the bulk vitrification technology as the supplemental 
immobilization path for low-activity waste
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Funding Summary (Dollars in thousands)

PBS Project # PBS Title
FY06 

Allocation (1)

FY07 
President's 

Budget
FY08 Target 

ORP-0014 N/A Tank Farms - Operating Expense 325,721$        273,656$         248,205        
03-D-403 Tank Farms - Line Item Canister Storage Building -$                   -$                    24,890          

Subtotal ORP-0014 325,721$        273,656$         273,095        
ORP-0060 Multiple Line Item Major Construction - WTP 520,759$        690,000$         580,325        
ORP-0100 N/A Hanford Advisory Board 466$               471$                471              
Total - RL Office Total 846,946$        964,127$         853,891$      

Note 1:  The FY 2006 allocation reflects the 1 percent across-the-board recission, and includes funds held at HQ.

ORP will be submitting an FY 2008 Over-Target Budget request.
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Breakout Sessions
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Planned Accomplishments
Waste Treatment and Immobilization Plant (WTP) 

(ORP- 0060)
FY 2008 Key Planned Accomplishments
• Continue design and construction of the WTP with focus on PT and HLW facilities

– Continue design work on all facilities
– Continue PT facility construction activities including:  placement of concrete and 

installation of structural steel, electrical systems, and plant equipment
– Continue HLW facility construction activities including:  installation of piping, 

insulation, HVAC, structural steel and the placement of concrete
– Install insulation in Low Activity Waste (LAW) facility
– Perform Balance of Facilities (BOF) work on the:  Diesel Generators building, Glass 

Former Storage building, Chiller Compressor Building and the Chemical Storage 
building

FY 2008 Proposed Over-Target Activities
• Accelerate WTP critical path construction – HLW
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Planned Accomplishments
Tank Farms (ORP-0014)

FY 2008 Key Planned Accomplishments
• Manage the Tank Farms in a safe and compliant manner
• Continue to retrieve SST waste at a reduced pace
• Initiate construction of the DBVS
• Issue Hanford EIS
• Implement updated approved ESAAB approved baseline

FY 2008 Proposed Over-Target Activities
• Accelerate construction of DBVS
• Initiate C-Farm closure demonstration
• Perform additional SST retrievals


